

Commissioning Assistant - IST Checklist

Use this PDF to demonstrate how the assistant compares a test script against known open punch-list items and warns about likely failures before testing starts.

Checklist vs open issues

Test step	Expected status	Known issue	Risk
Temporary power energization	Ready	UPS delivery delayed	High
Switchgear functional test	Ready	Incomplete install in panel room	High
BMS integration test	Ready	Pending I/O tag verification	Medium
Fire alarm interface check	Ready	No open issue	Low

What the assistant should say

The commissioning assistant should flag the first two tests as likely failures, explain why the unresolved punch-list items matter, and recommend closing them before IST execution.

Judge talking point: This feature reduces rework by predicting failure before the test is even run.