

Airport Expansion Phase II - Schedule Slip Scenario

Use this PDF to show the judges how the app ingests a project document and explains the delay chain from procurement to final handover.

What the model should extract

Item	Value
Project	Airport Expansion Phase II
Delayed item	UPS delivery
Planned date	Jul 18, 2026
Actual date	Jul 24, 2026
Expected impact	Project completion slips by 1 week

Core message for the demo

When UPS delivery slips, the system should highlight downstream tasks: UPS installation, electrical integration, commissioning readiness, and final handover.

Judge talking point: This is the core predictive engine, because one delayed shipment changes the completion date.